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CCR
No.

9 7 - 0 1 5 1 Logged Date 2 / 1 0 / 9 7 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (descr ipt ion)
Update Release B.0 GSFC DAAC HW/SW Baseline
Documents Affected
None

Source Nos (RID, NCR, Action Item, GSFC CCR,
etc.) or Tech Reference
 None

RTM
Change

Start New
Baseline

Problem
Update the GSFC DAAC HW/SW mapping to support B.0 site installation.

Proposed Solution
Review and approve attached files containing:
1. GSFC DAAC B.0 HW/SW mapping.                           (file: GSFCHWSWBL.doc)

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief

Eng
FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Securit
y

Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)

Schedule:
None

Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg,
Const. Ofc.

(signed)   Charleen Van Steenberg      2/10/97

Signature Date

Office Const. Mgr. Office Manager (signed)    Charles Schwartz     2/10/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

CCB Chairperson (signed)    Ramsey Billups    2/12/97
Signature Date
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